SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:42AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 463 Const Calendar Day: 206 Date: 27-Dec-2012 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:50 AM  04:45 PM Break: 00:30 Over Time:  01:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

Cable Wrapping
[]

Overview of Cable work today:

The following work was ongoing today on the Cable:

- Cable wrapping

- Painting of suspender ropes

- Installation of hand ropes & messenger cables

- Installation of suspender bracket hardware (closure plates, plug bolts, set screws, etc)

Today | was inspecting Mike Draper’s crew on Cable wrapping on the South main-span. See the diaries of
L. Woo, M. Bruce, & A. Iranmenesh for additional details of Cable field work.

- | arrived at the pier 7 office at 06:50, & was on the bridge at 07:10. At this time, Mike’s crew continued
Cable wrapping near PP 109S. They were still slowly wrapping by hand because they were at the tight
clearance area above a bike path cantilever beam.

- At 07:45, | left the bridge to attend a safety meeting.

- From 08:00 until 08:20, | attended the weekly safety meeting. The topic was the importance of wearing
personal protective equipment.

- At 08:40, | arrived back on the bridge.

Cable wrapping at Cable bay between PPs 110S to 108S by Mike’s crew:

- Hand wrapping was done near PP 109S. About 75mm was wrapped, & then they ran out of S-wire.

- The S-wire butt splice near was done near PP 109.1S. - Note: Cadwelds were not placed above these
spliced wires today. They will be added later.

- Hand wrapping was done from PP 109.1S to about PP 109.0S.

- By the end of the shift, about 150mm of hand wrapping had been completed.

- Note: Since the progress of hand wrapping was so slow, | only intermittently checked on the crew. | also
was checking some items at PPs 112, 114, & 116 for the upcoming phase-4 load transfer work.

- Also, | did a walk-through of the North main-span to see if | could do a final punch-list inspection of some
of the Cable wrapping. Most of the bays were still covered with zinc paste making a full inspection
impossible until they are cleaned. | was able to check to make sure all of the starts & finishes were
completed.

- At 16:00, | left the bridge.

- From 16:10 until 16:30, | compiled the inspection punch-list on the North main-span wrapping that | did
today. | emailed it to Roman Granados so that he was aware of its status since | will be on vacation
starting next week.
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Job Name: 04-0120F4

Inspector Name Wright, Doug

Daily Diary Report by Bid Item

Diary #: 463

Date: 27-Dec-2012

- From 16:30 until 16:45, | wrote my diary for the day & checked email.

04-0120F4 Bid Item:

AMERICAN BRIDGE/FLUOR, A JV

C-PWS-WCS.067

Wrap Cable System

4

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer FOR GUILLERMO LIMON 8.00 2.00 0.00 10.00 []
Semi-Skilled Laborer APP JUAN HERNANDEZ 8.00 2.00 0.00 10.00 []
Ironworker APP Tony Miranda 8.00 2.00 0.00 10.00 D
Ironworker APP RYAN CONNER 8.00 2.00 0.00 10.00 []
Ironworker APP BISMARCK HERNANDEZ 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHAN CANITES 8.00 2.00 0.00 10.00 D
Ironworker APP MORRIS ROBERSON 8.00 2.00 0.00 10.00 []
Ironworker JNM MICHAEL DRAPER 8.00 2.00 0.00 10.00 D
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